CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

ST0705

PROJECT TITLE

ASPHALT STREET REHABILITATION

PROJECT STATUS

DESIGN

PROJECT MANAGER

GREG NICHOLS

PROJECT DESCRIPTION

Project will consist of rehabilitating designated asphalt streets through

the use of either milling/overlay or repaving processes.

Rehabilitation

CONSULTANT PATE ENGINEERS will add approximately 15 years serviceable life to existing roadways.
CONTRACTOR DURWOOD GREENE
BUDGET $660,090

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

04/07-04/07

04/07 —04/07

LAND/ROW **

N/A

DESIGN/SURVEYING

05/07-05/07

05/07-06/07

05/07 —06/07

CONSTRUCTION

07/07 —10/07

EQUIPMENT
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




